

Sheet1

Room planning for 2-weeks GISMO run 10-24 April by JP & CK (last update: 2-April-2012)

On the Eastern-Weekend 6-9 April, it is planned to cool down GISMO in the lab, and crane it into the receiver cabin during a short block of technical time.

	05/04/12	06/04/12	07/04/12	08/04/12	09/04/12	Tue 10	Wed 11	Thu 12	Fri 13	Sat 14	Sun 15	Mon 16	Tue 17	Wed 18	Thu 19	Fri 20	Sat 21
	Thursday	Friday	Saturday	Sunday	Easter-Monday												
Operator#1						1	1	1	1	1	1	1	1	1	1	1	1
Operator#2						1	1	1	1	1	1	1	1	1	1	1	1
Cook#1						1	1	1	1	1	1	1	1	1	1	1	1
Cook#2						1	1	1	0	0	0	0	1	1	1	1	0
AoD						1	1	1	1	1	1	1	1	1	1	1	1
RxEngineer						1	1	1	1	1	1	1	1	1	1	1	1
JP						1	1					1	1	0			
SS								1	1				0	1	1		
PU													1	1	1	1	1
SL						1	1	1	1	1	1						
Elmer Sharp	1	1	1	1	1	1	1										
Dale Fixsen		1	1	1	1												
Steven Maher			1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Attila Kovacs			0	0	0	1	1	1	1	1	1	1	1	1	1	1	1
Johannes Staguhn						1	1	1	1	1	1	1	1	1	1	1	1
D.Benford													1	1	1	1	1
A.Karim						1	1	1	1	1	1	1					
A.Edge													1	1	1	1	1
Sum =						13	13	12	11	10	10	10	13	13	13	11	11
Reserve =						1	1	2	3	4	4	4	1	1	1	3	3

Sun 22	Mon 23	Tue 24
1	1	1
1	1	1
1	1	1
0	0	1
1	1	1
1	1	0
	1	1
1		1
		1
		1
1	1	
1	1	
1	1	
1	1	1
1	1	1
1	1	1
1	1	1
1	1	1
11	11	10
3	3	4