

Sheet1

Room planning for 2-weeks GISMO run 10-24 April by JP & CK (last update: 22-March-2012)

Comments: We should try to avoid putting the entire Goddard team to rooms A,B,C; Double-occupancy is not planned or needed.

On the Eastern-Weekend 6-9 April, it is planned to cool down GISMO in the lab, and crane it into the receiver cabin during a short block of technical time.

	06/04/12	07/04/12	08/04/12	09/04/12	Tue 10	Wed 11	Thu 12	Fri 13	Sat 14	Sun 15	Mon 16	Tue 17	Wed 18	Thu 19	Fri 20	Sat 21
	Friday	Saturday	Sunday	Easter-Monday												
Operator#1					1	1	1	1	1	1	1	1	1	1	1	1
Operator#2					1	1	1	1	1	1	1	1	1	1	1	1
Cook#1					1	1	1	1	1	1	1	1	1	1	1	1
Cook#2					1	1	1	0	0	0	0	1	1	1	1	0
AoD					1	1	1	1	1	1	1	1	1	1	1	1
RxEngineer					1	1	1	1	1	1	1	1	1	1	1	1
JP					1	1					1	1	0			
SS							1	1				0	1	1		
PU												1	1	1	1	1
SL					1	1	1	1	1	1						
Elmer Sharp	1	1	1	1	1	1	1	1	1	1	1					
Dale Fixsen	1	1	1	1	1	1	1	1	1	1	1					
Steven Maher		1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
Attila Kovacs		0	0	0	1	1	1	1	1	1	1	1	1	1	1	1
Johannes Staguhn					1	1	1	1	1	1	1	1	1	1	1	1
D.Benford												1	1	1	1	1
A.Karim					1	1	1	1	1	1	1					
A.Edge												1	1	1	1	1
Sum =					14	14	14	13	12	12	12	13	13	13	11	11
Reserve =					0	0	0	1	2	2	2	1	1	1	3	3

	Sun 22	Mon 23	Tue 24
	1	1	1
	1	1	1
	1	1	1
	0	0	1
	1	1	1
	1	1	0
		1	1
			1
1			1
1		1	
1		1	
1		1	
1	1	1	1
	1	1	1
11	11	11	10
3	3	3	4